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Introduction:
The Tool kit is designed for all or any Kazakhstani okrug or aul seeking to implement a process of inclusive rural 
planning that will enable it to direct financial resources to local needs. The Tool kit has been developed on the basis 
of successful experiences undertaken within the scope of EU financed Regional Development Project.  The Tool kit 
is based on a particular approach that is considered well suited to Kazakhstan’s rural communities. 
The approach was tested in three pilot okrugs in Kazakhstan (Tavryia in East Kazakhstan Oblast, NagiIlliasaov in Kyz-
ylorda Oblast and Zhetaybai in MangystauOoblast) and proved to be easy for understanding and implementation. 
Currently six new rural okrugs are going through the process of inclusive rural planning (four in East Kazakhstan 
Oblast, one in Kyzylorda Oblast and one in Mangystau Oblast). All involved stakeholders and citizens enjoyed par-
ticipating in the thematic working groups, discussing together existing challenges and development opportunities 
and identifying common vision for development, strategic objectives, priority areas and action plan for a five years 
period. 
The Government of Kazakhstan is promoting a step by step reform to ensure an open, efficient and effective local 
self-government that works closely with citizens and provides local services. This is part of the President’s 100 Re-
form Steps. Reforms in local Self-Government providethe opportunity for local Akimats and citizens to propose and 
implement local solutions to local problems. 
The legislative framework for local self-government is constantly improving to allow greater financial opportunities 
and broader citizen involvement in the decision making process and better services at local level. These legislative 
changes require continuous dialogue between different levels of government to ensure that all administrations un-
derstand and support the process of strengthening local democracy and local self-government bodies. 
The ambitious objective to introduce independent local budgets in 2018 requires a preparatory process of capacity 
building for inclusive rural planning. This planning process is necessary to ensure optimal utilization of scarce finan-
cial resources in line with citizens’ needs and efficient provision of services in consultation with all interested parties 
and citizens. Rural Akims need to facilitate inclusive processes and involve all interested stakeholders and citizens in 
the decision making process. Citizens need to participate in public discussions, to overcome their individual differ-
ences and to present the general public demands and/or the necessities of different vulnerable groups. 
The elaboration of an integrated plan for development with broad participation of all interested parties is a pre-
requisite for successful local development and targeted and efficient use of local resources. The integrated devel-
opment plan outlines the current status of development of the respective territory specifying the strengths and 
weaknesses, the opportunities and threats. Based on a situational analysis the plan sets the strategic direction for 
development of the territory for a period of 5 years (vison, strategic objectives, priority areas and result indicators). 
The strategic part of the plan is followed by an action plan, which consists of all activities and projects that need to 
be implemented in order to fulfill the strategic objectives and the vision for development.
Building partnerships during the planning process and stimulating partnership approach during the implementation 
process will allow the utilization of all available natural, financial and human resources and shared ownership of the 
local development process.
This Toolkit presents the main steps and methods for implementing an inclusive rural planning that leads to an 
agreed rural plan that will guide actions over a determined time period. It fully respects the provisions of the Min-
istry of National Economy Methodological and its recommendations for development of Integrated Development 
Plan (IDP) for pivotal villages and rayon centers (2014). 
It integrates the EU experience of its LEADER approach for development of rural areas. The acronym LEADER comes 
from the French for “links between economic activities in rural areas”. In the EU, partnerships were seen as catalysts 
which would exploit all the possible local multipliers between sectors such as agriculture, food, crafts, rural tourism, 
local services and the environment. The LEADER approach comprises seven elements: local public/private partner-
ship; area based local development strategies; bottom up elaboration and implementation of strategies; integrated 
and multi-sectoral actions; innovation, networking and cooperation.
This Toolkit aims to assist rural Akims, representatives of Economy and Budget Planning Departments at oblast and 
rayon level, representatives of institutions and individuals that take part in the planning process at rural level.  
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The Toolkit provides practical information that will enable the reader to:
	understand the importance of the inclusive planning;
	create the appropriate planning structures;
	conduct stakeholders’ analyses and define approaches to involve them in the planning process;
	conduct situational analyses and SWOT;
	formulate a vision for development;
	define strategic objectives, corresponding priority areas and indicators;
	develop an action plan (project ideas, partnerships, development processes);
	identify possible financial resources;
	build partnerships for implementation.
The Toolkit is organized in five different parts corresponding to the consequent stages of the inclusive planning 
process. The stages should be followed one after the other since each stage is a prerequisite for the following. The 
output of each stage is a starting point (or an input) for the next stage. Concrete steps are identified within each of 
the fifth stages. Each step is explained in details and helps the participants in the planning process to understand the 
output of different phases of the process of planning. 
Dr. Colm McClements, 
Team Leader, Kazakhstan Regional Development project  
Ms. Ginka Kapitanova, 
Key Expert on Organizational Development 
Nurshat Yertayeva,
 Junior Expert on Local Self Government and Citizen Participation
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Stage 1: 
Getting Started – Initial 
Organisational Steps
Step 1.1 Understanding the inclusive rural 
planning
Step 1.2 Identification and Analysis of 
Stakeholders
Step 1.3 Defining the Core Actors
Step 1.4 Planning the Process
To guarantee a successful planning process a lot of preparatory work should be done before starting the planning 
process itself. The concept of inclusive rural planning is still new for Kazakhstan since the planning process at rural 
level till now is predominantly “top down” with limited contribution from rural Akims about the needs of the respec-
tive territory and a list of possible project ideas. 
To conduct an inclusive planning process the Akim and his team should understand the benefits of involving all 
interested parties and citizens. In order to know who to involve in the planning process, identification and analysis 
of the stakeholders is needed especially those with high importance and with high influence for the local develop-
ment. Once the main stakeholders are identified, they need to be invited to take part in the planning process and to 
become the core actors of local development.
To be manageable the planning process should be well structured. The establishment of a Planning committee is 
the first step as well as the three thematic working groups to work on the three main components of the integrated 
development plan (Economy and Agriculture, Social Infrastructure and Social Services and Engineering Infrastruc-
ture and Maintenance). The Planning committee ensures the synergy between the thematic groups and makes sure 
that the objectives and the action plan are consistent and interrelated.  Each step of stage 1 is explained into details 
below.
Step 1.1: Understanding the inclusive rural planning
Before starting it is essential to have a basic understanding of what inclusive rural planning is. Inclusive rural plan-
ningis a process for elaboration of an integrated development plan at aul/okrug level led by the Akim and his 
team with the participation of all interested stakeholders and representatives of citizens’ groups. The integrated 
development plan is consistent with the planning processes at rayonal, oblast and national level and is based on the 
local development opportunities and the interventions planned at upper levels of planning (rayon and oblast). It is 
focused on the competitive advantages of the aul/okrug and the needs of different professional and social groups. 
The integrated development plan needs to be consulted with the local communityand to be promoted broadly to all 
interested parties, which could contribute to its implementation.
The purpose of inclusive rural planning is to involve in the planning process all interested institutions and main ac-
tors contributing to the development of the respective sector as well as representatives of the service users and/
or groups benefiting from the development of the respective sector. The integrated development plan sets the 
direction of territorial development and allows for mobilizing all existing natural, human and financial resources for 
achievement of common vision and strategic objectives. It takes into consideration not only the development of 
different sectors, but formulates the inter-sector links and integrated approach to development. 
The process of inclusive rural planning is based on the existingMethodological recommendations for development 
of Integrated Development Plan (IDP) for pivotal villages and rayon centers (Ministry of National Economy, 2014)and 
the EU experience of LEADER approach for development of rural areas. 
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The structure of the Integrated Development Plan 
(IDP) for pivotal villages and rayon centers based 
on the MNE Methodological recommendations 
(2014)
The minimum specified content of a LEADER Local Devel-
opment Strategy
• Introduction
• Analyses of the situation of current develop-
ment
• Actions for the development of the pivotal vil-
lage:
	Economic development (including agriculture);
	Development of social and engineering infra-
structure;
	Development of transport accessibility to mar-
kets and supply;
	Establishment and development of centers for 
provision of state services and commercial ser-
vices.
1. A definition of the area and population covered by the 
strategy.
2. An analysis of the development needs and potential of 
the area including an analysis of strengths, weaknesses, op-
portunities and threats.
3. A description of the strategy and its objectives, a de-
scription of the integrated and innovative character of the 
strategy and a hierarchy of objectives, including clear and 
measurable targets for outputs or results. 
4. A description of the process of community involvement 
in the development of the strategy.
5.An action plan demonstrating how objectives are trans-
lated into actions.
6.A description of the management and monitoring ar-
rangements of the strategy demonstrating the capacity of 
the Local Action Group to implement the strategy and a de-
scription of the specific arrangements for evaluation.
The process of inclusive rural planning is visualised as a circle of stages, each of which give answers to the following 
questions: “Where we are now?”, “What do we want to achieve?”, “How will we achieve it?” and “How will we 
know?” Each of these stages are described into detains in a logical sequence.
There are different planning approaches and they vary according to the role of the facilitators/experts and the in-
terested parties:
• FOR concerned parties – respect their interest, but interested groups do not participate directly;
• WITH concerned parties –participate together in the planning process;
• BY concerned parties – the experts only stimulate the process, but the planning is done by the concerned par-
ties.
The current tendency is to include as much as possible the concerned parties for the following reasons: 
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	Legitimacy and support, decrease the risk to disregard the planning process;
	All interested parties could contribute to the implementation (private sector and Civil Society Organizations), 
not only the Akim and his staff and upper levels of government (public sector);
	Feeling of ownership and commitment on behalf of all stakeholdersand using the potential of all interested 
parties.
Usually the inclusive planning process is facilitated by an external facilitator/consultant to maintain neutrality and 
to allow equal participation of all stakeholders no matter of their position and interest. There is no problem if the 
facilitator is from the respective aul/okrug. In most cases the rural Akim will play the role of a facilitator, since he/
she is considered as the leader of local development. The only requirement is to possess some facilitation skills and 
to allow all participants of the thematic working groups to take part in the discussion. The facilitator needs to be 
aware of the stages of elaboration of the integrated development plan.   In case of external facilitator/consultanthis/
her role involves the following:
What he/she could do? What he/she couldn’t do?
• collect and analyze information;
• direct the process;
• design the final product (the integrated plan) 
according to the requirements;
• give external, objective and unencumbered by 
prejudices glance;
• articulate facts which local people don’t want or 
couldn’t say.
• know in details the local situation/environment;
• generate his/her own priorities and goals;
• organize the coordination and the consultation of 
the process;
• implement the plan.
Step 1.2: Identification and Analysis of Stakeholders 
In order to decide which will be the core actors taking part in the planning process the main stakeholders should be 
identified and analyzed. The stakeholders are the people who will benefit from the development activity or whose 
interests may be affected by that activity. The stakeholder analysis helps identify:
	Potential risks, conflicts and constraints that could affect the plan, projects or activities being planned;
	Opportunities and partnerships that could be explored and developed;
	Vulnerable or marginalized groups that are normally left out of planning processes.
The identification and the analysis of stakeholders should be done by the rural Akim and his/her team. Once iden-
tified each stakeholder needs to be analyzed in terms of their importance and their influence for the local develop-
ment. They can be divided into four main groups as listed below.
Stakeholder importance and influence matrix:
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	Examples of different stakeholders:






2. Public Sector Stakeholders: 
	Representatives of central government 
	Departments and Civil Servants of oblas/rayon Akimat
	Elected Representatives - oblas/rayon Maslihats
	Political Parties (local representatives)
	Local Governments (rural Akim and his team)
	Police
	Educational institutions
	Healthcare and social welfare institutions
	Cultural and sport institutions
	Representatives of state utilities companies 




	Local/National NGOs active in the area
	International NGOs active in the area
	Social Movements and Advocacy Groups active in the area
	Vulnerable groups (youth, women, disabled, etc)
Determining the core actors will depend on the results of the stakeholder analysis. It is more likely to choose between 
those who are in group 2 (High importance/High influence), group 1 (High importance/Low influence and group 4 (Low 
importance/High influence). For example a representative of the rayon Economy and Budget Planning Department is 
definitely in group 2, since his/her contribution to the planning process is very important and his/her influence to the 
implementation of the plan is essential. A natural community leader may have less importance to the overall planning 
process, but he/she may have a big influence to form the public opinion about the process, which under some circum-
stances (negatively perceived) could jeopardise the whole planning process.
The output of this step is a list with stakeholders, divided into four groups according to their importance and influence 
to the inclusive planning process and the implementation of the integrated development plan.
Step 1.3: Defining the Core Actors
After the process of identification of the most important stakeholders and the analyses of their importance and influ-
ence the core actors of the inclusive planning process need to be identified as well as their role.It is obvious that there 
is no need for all stakeholders to be core actors in the planning process. The most important stakeholders will be part 
of the process, while the rest could be kept informed about the process without their direct involvement. To find an 
approach to involve each of the interested parties (group, organization, and institution) is also very important.
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The responsibility to define the core actors stays with the Akim and his/her team. It is advisable an individual meet-
ing to be organized with each of the important stakeholders, who will be part of the core group for planning, so the 
inclusive planning process and the final product – the integrated development plan is explained and understood. It is 
important to get their personal commitment to participate in the whole process of planning  (three meetings of the 
thematic working groups). 
Below is given an example of the core actors of an average aul/okrug in Kazakhstan and their role in the planning pro-
cess. The list of the care actors depends on the specifics of the respective aul/okrug and could differ from the provided 
as an example list.
	The Akim and his team – organize the process, provide information, participate in the stakeholder analyses, decide 
on the composition of the Planning Committee, select the participants in the thematic working groups, participate 
in all phases of the planning and implementation process, promote the plan and attract supporters and investors;
	Rayon representatives – participate in the Planning Committee and the thematic working groups, provide infor-
mation, inform about already planned interventions in the rayon TDP for the area, inform about relevant state 
programs and possible sources of funding, share experience from other auls/okrugs within the rayon;
	State utility companies – participate in the thematic working groups, provide information about the situation in 
the respective aul/okrug, inform about already planned investments, participate in the implementation;
	Local private stakeholders(entrepreneurs and farmers) - participate in the thematic working groups, provide infor-
mation about the situation in the respective aul/okrug, generate ideas in terms of business development, decide 
what is best to be done, participate in the implementation process; 
	Local NGOs, citizens’ councils and groups – participate in the thematic working groups, provide information about 
the situation of specific social groups, generate ideas, participate in the implementation of the plan;  
	Individual citizens - participate in the thematic working groups, provide information about the situation in their 
neighborhood, generate ideas, participate in the implementation of the plan;  
	Meeting of Local Community - participate in the thematic working groups and the Planning Committee, provide 
information about the situation in the respective aul/okrug, generate ideas, decide what is best to be done, con-
sult the draft integrated plan, promote the plan to local community, participate in its implementation and moni-
toring. If needed, initiate the adjustment of the plan.  
Different actors can have different level of participation depending on their importance, influence, capacity and moti-
vation to participate in the process. There are several levels of participation:
	Information sharing – what is going to happen and what will be the final result;
	Consultation – Different ideas/options are offered and checked what would be the reaction of different groups;
	Joint decision – encourage the others to offer additional ideas and options and jointly with them decide what is 
the best option;
	Joint action – not only the interested parties decide which idea/option is the best, but establish a partnership for 
its implementation;
	Support for independent community initiatives - support the others to do what they want in line with the plan 
(advice, assistance, financial resources).
There is no “better’’ or ‘’worse’’ levels of participation, but only ‘’appropriate’’ level of participation – the choice is 
based on the concrete circumstances, the decision that need to be taken and the characteristics of the interested par-
ties. The key for success is to define the most appropriate level of participation of all interested parties.
The output of this step is a list with the core actors, who will be part of the planning process and their personal com-
mitment to allocate time and efforts to participate and contribute to the integrated development plan.  
Step 1.4: Planning the Process
Before starting the inclusive planning process the rural Akim and his/her team must plan the planning process itself 
and establish the structures that will participate in the planning, implementation, monitoring and evaluation of the in-
-11-
tegrated development plan. As a start the following questions should be answered by the rural Akim and his/her team 
and shared understanding need to be ensured:
	What is the scope and focus of our work?
	Which are the other development plans we will reflect?
	Who will be involved?
	What sources could/will be used? 
	What resources will be needed?
	What will be the style of our work?
	What are the deadlines? 
	What information will we need?
	Why the information will be needed?
	Where the information will be taken from? 
To ensure the proper implementation of the inclusive rural planning the following structures need to be established by 
the rural Akim and his/her team with a specific role:
	Planning Committee– plan the process of development, implementation, monitoring, evaluation and update of 
the Integrated Development Plan
	Thematic Working Groups – participate in all phases of the planning process
The Planning Committeeis the most important structure, which will function on a permanent basis during the whole 
duration of the plan (5 years) and will ensure cross sector coordination as well as coordination with the other levels 
of government. This committee should approve the results of each working groups meetings during the process of 
planning. The members need to ensure the integrated approach for development and stimulate synergy between the 
sector intervention logic and actions. They will organize the monitoring and the evaluation of the implementation of 
the plan and will take the necessary steps if any challenges with the implementation of the plan occur or there is a 
need for changes/updates in the plan. 
It is recommended the Planning Committee consists of seven (7) members:
	Akim of the aul/okrug
	Deputy Akim/Senior Expert
	Representative of the rayon Akimat
	Representative of the Meeting of Local Community
	One representative per Thematic Working Group (3 in total)
The Thematic Working Groupsare established to focus on the development of a specific sector, but need to pay atten-
tion to interventions that contribute to synergy between sectors.  For example the development of the engineering 
infrastructure will create better conditions for development of economy, while a strong economy will result in increa-
sed local incomes, which will create opportunities for increased and/or improved social services. It is recommended to 
establish three thematic working groups: 
	Economy and Agriculture Working Group
	Social Infrastructure and  Social Services Working Group
	Engineering Infrastructure and Maintenance, Transport, Communication, Ecology and State Services Working 
Group.
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The structure of the Thematic Working Groups depends on the stakeholder identification and analysis. The recom-
mended number of participants is 10 to 12, so to be manageable and efficient. While selecting the individual members 
of each group the rural Akim and his/her team make sure that themembers represent a specific group which either can 
contribute to the development of the respective sector or is benefiting from the development of the respective sectors 
(providers and users). Don’t forget to invite representatives of vulnerable groups as members as well. Encourage the 
individual members to represent not only their own opinion, but to collect in advance the opinion of the group they 
are presenting.
The working groups need to have at least three meetings/sessions during the planning process. If well prepared 
these meetings should be no longer than two and a half - three (2,5 - 3) hours. They have to be conducted in a 
timeframe suitable for the committee members and have to start with the agreement of the results achived during 
the previous meeting. The decisions are taken with consensus. In case of existance of two opposite opinions it is 
better to define both ideas with pluses and minuses and to discuss them again during the next meeting  trying to 
collect additional evidence and arguments between the meetings. Annex 2 is giving you the idea about the topic of 
discussion of each session of the thematic working groups.
	Example of the structure of Economy and Agriculture Working Group:
	Akim of the okrug
	Respective expert within the Akimat of the okrug
	Representative of the Economy and Budget Planning Department of the respective rayon
	2-3 active farmers
	1-2 individuals interested to start a family farm
	3-4 representatives of local companies/local business
	1-2 individuals interested to start their own business
	Representative of a women and/or youth organization 




Identifying Where We Are - Situation Analysis and 
SWOT Analysis
Step 2.1 Data collection and Analyses 
Step 2.2 SWOT Analysis
Conducting the situational analysis and SWOT analysis is the starting point of the actual planning process. The rural 
Akim and his team have a leading role in this process using all the available information regarding the socio-eco-
nomic development of the aul/okrug. This information is expanded and enriched during the first meetings of the 
thematic working groups, when all members of the working groups contribute with concrete information. A facil-
itated discussion of the working groups results in collecting additional information about the current situation as 
well as the strengths and the weaknesses, the opportunities and threads of the respective sector (Economy and 
Agriculture, Social Infrastructure and Social Services and Engineering Infrastructure and Maintenance). It is easier if 
the strengths and weaknesses are defined for each of the subsectors. For example the discussion on the Engineering 
Infrastructure could be divided into the following subsectors: water supply and sewage, electricity, gas and heating, 
street lights, roads and sidewalks, parks and recreation areas,communication, transport and connectivity to the 
regional and the rayon center and neighbouring aul/okrugs, waste collection, ecology, etc.). This will allow more 
focused discussion and the SWOT analysis will be more structured.
It is advisable during the discussion one of the Akimat staff members to take notes on a flipchart, so not to miss 
any of the valuable information and also to keep the discussion under control – not to repeat already mentioned 
and noted on the flipchart information. The output of the preliminary collection of information process and the 
discussion of the working groups would be a clear picture of “Where we are now?” and identifiedstrengths and the 
weaknesses, the opportunities and threads.
Step 2.1: Collecting data and analysing evidence and experience 
As already mentioned the leading role in the process of data collection has the Akim and his/her team.
The situation analysis will give youa good understanding of the current situation and the factors for development. It 
needs to answer the following questions: 
	Where you are?
	What is the potential and possibilities for development?
	What is the trend of development? 
	What are the problems and why (reasons)?
	What resources of development can you use?
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The practice shows that most often the focus of the analysis is on: 
	Location of the respective aul/okrug
	People (human resources) and quality of life, labour market
	Natural environment and ecology
	Cultural heritage to be used for development
	Economy - level of development, structure, trends
	Technical infrastructure and maintenance 
	Social infrastructure and services
	Transport and connectivity
	Actors of development and resources for development
	Others, depending of the specifics of the territory
There are different methods and sources of data collection. No single method or source can provide all the ne-
cessary information, so it is needed to combine different methods for collection of all needed information. Each 
method and source has advantages and disadvantages and the evaluation criteria to be used to judge if appropriate 




	timeliness (speed of receipt) 
	necessary expenditures (money, labor, time)
	specific skills required
There are different options for data collection:
	Observation
	Study of statistical sources
	Study of departmental documents




	Group discussions (focus groups) 
	Public meetings
Two types of data could be characterised:
	“Hard” data,which usually are facts, often quantified (numbers) and are subject to statistical processing. The main 
sources are official statistics, departmental documents, questionnaires, interviews, etc.
	“Soft” data, which usually are opinions, intentions, estimates, projections, expectations, but must be representative 
to all stakeholders. The main sources are interviews, focus groups, brainstorming, questionnaires, et) 
Usually the process of data collection starts with desk research (available data) and field research (collecting new, 
non-existent to date information). The benefit of the desk research is using existing information, while the challenge is 
that the information is second-hand, not just directed to “our” demands.  The benefit of the field research is that the 
data is “customised” and corresponds exactly to our needs, it might be costly, labour intensive and time consuming. 
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The recommendation is first to use all available data and then make a field research for the missing information.
Data collection process – experience from pilot auls/okrugs
	Existing passport of the respective auls/okrugs
	Publications about the aul/okrug or/and the respective rayon 
	Existing previous plans of the aul/okrug
	Existing rayon and oblast Territorial Development Plans
	Annual report of the Akim of the aul/okrug
	Available data from the aul/okrugAkimat
	Available data from the rayon Akimat
	Available data from the oblast Akimat
	Data from the archive 
	Interviews with the Akim and his staff
	Feedback from citizens
	Focus group discussion – thematic working groups and other specific groups
	Individual opinions/experiences of the members of the working groups
More information on data collection can be found in Annex 1: Methods of data Collection
It is very important that the data should be given in context. For example, it is not helpful to state that 60% of the 
territory‘s workforce is involved in agriculture. What is helpful is to see how that figure compares with other (simi-
lar) territories. Therefore, the emphasis should be on showing:
	Trends over time (i.e. the last 3-5 years)
	Comparisons with other territories of a similar kind in the same wider context (auls/okrugs in the same rayon 
or similar auls/okrugs)
Gathering information is essential, but analysing it appropriately is even more so. On this depends the emergence 
of key conclusions related to the current situation of the territory, the interaction between different drivers or fac-
tors, an appreciation of its position relative to similar territories and an identification of key strengths, weaknesses, 
opportunities and threats.Note that before a SWOT analysis can be undertaken, it is essential to deduce the key 
conclusions from the various data and information.
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Step 2.2: SWOT Analysis
The SWOT analysis is done during the first session of the thematic working groups – each group in their respective 
area.
The SWOT analysis (alternatively SWOT matrix) is initialism for Strengths, Weaknesses, Opportunities, and Threats. 
It is a useful technique for understanding the Strengths and Weaknesses for the development of the territory and 
for identifying both the Opportunities open to the area and the Threats it faces.
Strengths – Internal Factors Opportunities – External Factors
•	 Positive things in a given situation, area or activity 
that work well;
•	 Resource or capacity that the organization (aul/okru-
gAkimat) can leverage to achieve its objectives;
•	 Resource, skill or other advantage which holds the 
organization in comparison with other auls/okrugs 
or with the national average;
•	 Distinctive quality which creates a competitive ad-
vantage for the organization;
•	 Utilized resources of the aul/okrug.
•	 Opportunities that build on strengths and ad-
dress weaknesses;
•	 Each favorable situation in the environment of 
the organization (Akimat);
•	 Situations in which external benefits are abso-
lutely clear and there is likely to be realized if you 
take certain actions;
•	 Most favorable elements of the external environ-
ment;
•	 Resources of the environment that are not fully 
used.
Weaknesses – Internal Factors Threads – External Factors 
•	 Things that do not work well or that can be done 
better;
•	 Limitation or failure of the organization, which pre-
vents the achievement of its objectives;
•	 Restrictions or lack of resources, skills and abilities 
that seriously hinder the development of the aul/
okrug;
•	 Characteristic of underdevelopment of the aul/okrug 
compared to other auls/okrugs or national average.
•	 Restrictions that reduce opportunities for growth 
or change;
•	 Any unfavorable situation in the environment of 
the organization, which potentially jeopardizes its 
plan for development;
•	 Situations that lead to potentially harmful for 
organizing external events and results, unless ap-
propriate action is taken; the organization must 
actively oppose them, to prevent problems;
•	 The worst elements of the external environment;
•	 Facts/ processes which the organization cannot 
influence.
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How to use the SWOT analysis?
The SWOT analysis is not an end in itself. It should be used to formulate the strategic part of the plan by defining 
an intervention logic that ensures: (1) full utilization of the strengths; (2) elimination of weaknesses; (3) seizing of 
opportunities and (4) mitigation of threats.
The initial situational analysis is done after a desk research of the available information for the respective aul/okrug. 
Additional data is collected and the SWOT analysis is done during the first meetings of the three thematic groups. 
Some field research could be done in advance through focus groups, interviews, questionnaires with the main aim 
to get as much as possible information from different professional, social and vulnerable groups. Each thematic 
group elaborates the SWOT for the respective sector (more detailed one). Based on the three thematic SWOT 
analyses, one general SWOT analysis is defined based on which the intervention logic will be elaborated during the 
next stage of inclusive rural planning. While the meetings of the three thematic working groups are facilitated the 
following basic rules need to be respected:
	All participants are equal, no matter which administration or institution they represent;
	All participants should be encouraged to participate;
	During the discussion a consensus of the group is the goal;
	In case of different opinions limit them to two and specify the supporters of the respective opinion. Discuss it 
later during the finalization of the plan;
	Respect your role as a facilitator and as an external expert – inform the group when you act as an expert;
	Use brainstorming, paraphrasing, summarizing technics and skills.
The output of this step is sectoral SWOT analysis and an overall SWOT analysis as a combination of the most import-
ant characteristics of sectoral SWOTs.
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Stage 3:
Identifying Where We Want To Go – Vision, 
Strategic Objectives and Priority Areas
Step 3.1 From SWOT to Vision
Step 3.2 Strategic Objectives and Corresponding Priority 
Areas
Once you have done the situational analysis and the SWOT (answering the question “Where we are now?” the next 
step is to start designing the strategic part of the plan – the vision, the strategic objectives and the priority areas. All 
these will give the answer to the question “What do we want to achieve?” 
The formulation of the vision for development for the next 5 years is the desired situation, which you would like to 
achieve in 5 years period. It is a realistic dream of the situation you would like to have. The strategic objectives are 
the situation you would like to achieve in each sector. Since the sectors (Economy and Agriculture, Social Infrastruc-
ture and Social Services, Engineering Infrastructure and Maintenance) are too broad it is useful to define priority 
areas for each strategic objective. Each priority area has its own operational objective to set the desired situation 
you would like to achieve.
The definition of the strategic objectives and the priority areas and operational objectives is based on the situational 
analysis and the SWOT. Most probably it would be quite difficult for the thematic working groups to formulate them 
during the second session, so it is better the Akim and his/her team to think in advance and to formulate draft stra-
tegic objectives and priority areas.
During the second session of the thematic working groups the draft strategic objectives and priority areas will be 
discussed with all participants and would be finalized. 
Step 3.1 From SWOT to Vision
VISION Statement 
Your vision is your dream. It’s what you believe are the ideal conditions for your community; that is, how things 
would look if the issues important to you were completely, perfectly addressed and all development opportunities 
fully utilised. There are certain characteristics that most vision statements have in common. In general, vision sta-
tements should be:
	Understood and shared by members of the community
	 Broad enough to include a diverse variety of local perspectives
	Inspiring and uplifting to everyone involved in your planning effort
The vision statement is a logical and inspiring summary of the contribution ofeveryone involved in the planning 
process. The formulation of the draft vision is done during the first session of the thematic working groups and the 
final version will be agreed during the second session of the thematic working groups. 
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The facilitator of the sessions can use at least two methods to get the input of the participants in the planning pro-
cess as well as the input of community representatives, who are not directly involved in the planning process:
	Brainstorming sessions with the members of the thematic working groups;
	Individual contributions put on a card and later summarized;
	The Vision statement should be approved by the members of the thematic working groups and the Planning 
Committee.
The facilitator may ask the following questions while facilitating the process of development of the vision statement:
	What is your dream for our community?
	 What would you like to see changed?
	 What kind of community do you want to create?
	 What do you see as the community’s major issues or problems?
	 What do you see as the community’s major strengths and assets?
	What do you think should be the purpose of this planning effort?
	Why should these issues be addressed? Who will benefit?
	What would success look like?
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Example of a vision statement of a pilot okrug
“Village like a city”
“I am proud of my village. Everything is perfect. It is comfortable to live with clean air and beautiful flowers. Cit-
izens are rich. I believe that in five years life here will be even better - small entrepreneurship will be developed 
and this place will be like a heaven. People will be healthy and the new sport complex will provide for world 
champions”
XXX okgughas well developed and modern agriculture with agro-complex and household farms joining efforts for 
supplies and access to markets. Livestock and meat processing doubled as a result of locally produced feed. The 
diversification of rice production is giving rise to new fruit gardens and vineyards. Young people are well educat-
ed and motivated to start their own business enabled by the favorable business conditions and access to finan-
cial resources. All services (car washing and maintenance, bakery, pharmacy, etc.) are provided locally by small 
businesses. There is no unemployment and no families living below poverty line, while salaries are much higher 
compared to other okrugs. 
XXX okgughas modern education facilities at the school and the kindergarten and language labs for learning three 
different languages. The initiative “speak ENG” involves all children. The medical clinic has been renovated and 
well equipped, including modern ambulances. The citizens take care of their health and the annual birth rate and 
life expectancy has increased in recent years, while the number of disabled people is decreased. The cultural cen-
ter is an excellent example of public-private partnership and keeps the traditions alive. It hosts numerous drama, 
singing and dance groups and poetry and art clubs. The “skillful grandmothers” products are sold to tourists visit-
ing XXX and XXX oblast. The sport facility is fully utilized and helped develop highly competitive athletes. 
XXX okgugenjoys paved and well maintained streets, comfortable sidewalks and attractive green areas. It is 100% 
supplied with gas, electricity, water and central heating for public buildings. All infrastructures is accessible for 
disabled people. The electricity system is renewed and well maintained.  The available transport to the city and 
rayon center is comfortable for all. Waste collection and management is efficiently organized and in line with 
ecological requirements. The 2009 Urban development Master Plan is implemented and provided opportunities 
for new business and housing developments. The provision of state services is well organized and timely. Usage of 
alternative energy sources will be explored.
The okrugAkimat coordinates all development activity with the Public council/Meeting of local community and 
receives feedback and ideas from various citizens’ councils and groups. Everyone feels part of the community and 
contributes to its development.
XXX okrugis an inspiring example for other okrugs.
Step 3.2 Strategic Objectives and Corresponding Priority Areas
Strategic objectives are future-oriented and should refer to a desired future state, even if that desired state is merely 
the maintenance of present circumstances. Objectives are ends, not means. They specify what we want to happen. 
If they focus at all on how something should be made happen, this should be of very much secondary importance. 
It is preferable to have few rather than many objectives. In case of many objectives consideration should be given to 
prioritising them. If we don’t prioritise them we are, by default, giving them all equal priority.
Strategic objectives need to be:
	Stated clearly and explained in sufficient detail, in order to be understandable to all stakeholders and the 
broader public;
	Developed as an overall hierarchical system, not as a loose set of separate objectives. The system of objectives 
must be logical and consistent. This means achievement of a logic interrelation and coherence, between 
objectives and problems. A system of objectives should also be internally consistent; 
	 “Mobilising”, but realistic – achievable with the existing resources and within the planned timeframe, but still 
challenging. Both super-ambitious objectives and the easily achievable ones harbour the risk of demotivating 
the participants for the implementation;
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	Unique (authentic), taking into account the specific conditions. There are no universal objectives of local 
development that can be applied to any situation, any aul or okrug. Borrowing objectives and plans from other 
okrugs leads to a loss of individuality of the territorial community and its problems and creates the risk of 
inadequate objectives.
	Objectives should be shared, accepted by everyone included in the planning process and, on wider scale – by 
all stakeholders. They have to be in harmony with the interests of the different groups and should not cause 
serious conflicts in society. 
Special emphasis should be laid on the last requirement – if the objectives are not shared and acceptable, the 
integrated development plan cannot play its role to guide the actions not only of local authorities, but also of the 
other development actors. Achieving such consent is not easy and that is precisely why the participation of the key 
stakeholders in the formulation of the plan is so important. 
It is recommended to have one strategic objective per theme:
	Economy and Agriculture;
	Social Infrastructure and  Social Services;
	Engineering Infrastructure and Maintenance, Transport, Communication, Ecology and State Services.
The SMART formula is popular in planning practice. A SMART objective should meet the following criteria:
	Specific: they are precise, focused and do not create any ambiguity or misunderstanding;
	Measurable: we will know if the objective is being achieved: ideally if it is not being achieved we should be able 
to recognise “how not” and “why not”;
	Achievable: they are practical and realistic and should not be hopelessly ambitious. They are agreed objectives, 
which mean they are not handed down from above, but are developed via collaborative or inclusive planning 
process.
	Relevant: objectives should be relevant to the area and the community. It means they should reflect the Vision; 
relate to the area of business/ activity; fall within the competence of the rural Akimat and groups involved in 
the planning.
	Time bound: it means setting a time-based target for the achievement of the objective.
A useful template for writing a SMART objective is: Area of change; Direction of change; Target; Degree of change; 
Time frame.
Example:
	Area of change – small business development
	Direction of change – to strengthen
	Target – new small businesses
	Degree of change – at least two newly established
	Time frame – every year 
The objective would be: “To strengthen small business development by establishing at least two new small busi-
nesses every year during the implementation of the plan”.  
Should there be more than three objectives, they will need to be prioritized since resources are limited. It is appro-
priate to focuson objectives which could be reached as soon as possible and most efficiently (with the lowest cost) 
influencing the development. The following criteria could be used:
	importance of the objective, respectively the problem (it can be measured for example by the number of af-
fected individuals); 
	degree of urgency of the problem (problems with a high degree of urgency is not only a priority, but usually 
resolve them as a short-term objective); 
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	degree of feasibility - preferred are those objectives that are easier to implement and require less resources; 
	connection with other objectives - priority is given to these objectives, which are a prerequisite for achieving 
the objectives set out already as important (priority).
Corresponding priority areas
Each strategic objective may have several priority areas. For example a strategic objective related to improvement 






	Vulnerable groups (youth, women, senior people)
Each priority area has to have well formulated operational objective. The template for writing an operational 
objective for each priority area is the same as defining a strategic objective: Area of change; Direction of change; 
Target; Degree of change; Time frame.
Example:
	Area of change – youth unemployment
	Direction of change – to reduce
	Target – trainees in a program
	Degree of change – 75% to gain employment
	Time frame – within six months of completing the program 
The operational objective would be: “To reduce youth unemployment by having 75% of program trainees in full 
time employment within six months of program completion”.  
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INTERRELATION BETWEEN VISION, STRATEGIC OBJECTIVES AND OPERATIONAL OBJECTIVES
As visualised below the strategic part of the plan has it logical sequence: The SWOT analysis is the starting point 
for the formulation of the vision for development and the strategic objectives. Under each strategic objectives the 
priority areas are formulated (the focus of the future development). Each priority area has its own operational ob-
jective. The strategic part of the plan is discussed and agreed during the second session of the thematic working 
groups and is approved by the Planning Committee.
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Stage 4: 
Identifying How To Get There – Plan of Activities and 
Indicators
Step 4.1 From Objectives to Action Plan
Step 4.2 SMART Indicators
Once you have formulated the strategic part of the plan, now it is time for discussions on “How will you achieve it?” 
The action plan is your answer to this question – the projects and the activities you need to implement, so you can 
achieve your vision and strategic objectives. 
You start the discussion on possible projects and activities during the second session of the thematic working 
groups. It is useful to know if any projects or activities concerning your aul/okrug are already planned in the rayon 
territorial plan for development or the oblast plan for development of rural areas. You have to insert these projects 
or activities in your plan as well, so you have all the interventions to take place on your territory. 
It is important to mention that you should think not only of infrastructure projects, but for equipment, profession-
al development, establishment of networks or/and associations. So you have to plan as well the so called “soft 
measure”, which should supplement your infrastructure ideas. For example if you are planning to build new kin-
dergarten you have to take into consideration not just the building, but all the equipment needed, all materials for 
entertaining the kids, any professional development courses for the teachers, establishment of parents association 
to support the Director in his/her decisions to improve the performance of the kindergarten, etc. 
The action plan is the most important part of the integrated development plan because of that the discussions on it 
continue during the third session of the thematic working groups. The time between the second and the third ses-
sion should be used by all participants to come up with new ideas for projects/activities after communication with 
the respective groups they are representing.
Step 4.1: From objectives to Action Plan 
The basic prerequisite for the implementation of the strategy (vision and objectives) is a detailed Action Plan. In ad-
dition to the required information to be included in the plan (see below), you need clearly to define the organization 
of the plan execution and the process of monitoring, evaluation and update of the plan by the Planning Committee. 
You may identify as well the type of support to be provided to different interested groups (and the community as a 
whole) to work together to implement the plan.
The Action Plan is the basis for implementation of the Integrated Development Plan and its elaboration is the most 
important part of the planning process. The Action Plan is structured information that enables to plan, execute and 
monitor all actions and steps that need to be undertaken to achieve the objectives.
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The Action Plan consists of: 
	Actions;
	Period/timeframe (the period for implementation of activities);
	Costs (provisional);
	Existing/provided and sought/uninsured at the time funding, including by sources of funding;
	Responsibilities for implementation (including who is responsible and who is involved);
	Performance indicators (for results);
	Number of jobs opened (required by the existing methodology)
	Level of priority (optional). 
The Action Plan preparation could be done in two phases/steps:
(1) Preliminary action plan focuses on key issues and is not detailed (What, When and Who).  This step is done 
through a facilitated discussion with the thematic working groups (part of second and third sessions). 
(2) The final Action Plan is detailed and considers any other matters as listed above. This step is done by the assigned 
team for writing the integrated development plan (rural Akim and his/her team).
The formulation of Actions is relatively easy, if previous stages of work are carried out properly and thoroughly. They 
are a logical result of the objectives and the priority areas.
The basic requirements for formulation of Actions are that they:
	not only reflect the objectives (which in turn reflect the vision), but actually lead to their achievement;
	don’t have dramatic negative future consequences or side effects;
	can be managed;
	can be measured in terms of achievements.
Some of the activities are complex in nature and should be developed as projects (which contain a lot more detailed 
activities). A project is a set of activities that must achieve a certain result in a certain (limited) time frame and with 
specified resources. It is a separate operation, which helps to fulfil the objectives of the plan. It is needed to separate 
clearly the different phases of the project - from preparation to execution - especially for larger projects that seek 
sufficient funding. Have in mind that different project phases often are funded from different sources, the individual 
phases are often “remote” from one another in time and that the first phases are prerequisite for the next.
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Step 4.2: SMART indicators
Each plan needs a periodical monitoring and evaluation, so you know to what extend the plans is implemented after 
a certain period of them. In order to monitor and evaluate your progress you need to have indicators setting targets 
for each of your project/activity. An indicator is a measure that is used to demonstrate change in a situation, or the 
progress in, or results of, an activity, project, or program.
There are different types of indicators for monitoring and evaluation and the following are most appropriate:
	Product/ Output - what is created directly by the action, project, group of activities 
	Result - benefit to the target group as a result of the product delivery
	Impact - long-term consequence for the target group and long-term wider effect for the whole community
	Process indicators - deadlines for implementation of activities, level of implementation of activities 
	Financial indicators - absorption of funds for the planned activities
For the integrated development plans at rural level it is recommended to focus mainly on product and result in-
dicators, but may use process and financial indicators as well. The practice shows that it is enough to define one 
product indicator and one result indicator for each action within the Action plan. The result indicators defined for 
the actions within one priority area will be used for measurement of the achievement of the operational objective 
of the respective priority area. The most important requirement is to have the opportunity to collect reliable data 
needed for each indicator.
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The indicators for monitoring and evaluation must be objectively verifiable (different people measuring the same in-
dicators will get the same results).  They must be defined in terms of quality (Q), quantity (Q), time (T), target group 
(T), place (P). This process is called operationalization. The measure the progress achieved baseline information for 
each indicator is needed.
Depending on the indicator it should be defined in terms of: 
	Quantity (Q): How much?
	Quality (Q): How well? What?
	Target (T): For whom?
	Time (T): When/How long?
	Place (P): Where?
Example:
Inappropriate indicator : Training for municipal officials in project development
Appropriate indicator : Four days training module in project development for 15 local government representatives 
conducted in Sept 2015
The Planning Committee has the responsibility for monitoring of the integrated development plan. The plan could 
be monitored each 6 months or once per year depending on the amount of allocated resources and implemented 
activities. The monitoring report is discussed at the Meeting of local community and if needed a decision is taken 
for adjustment of the plan. The Meeting of local community can provide directions to the Planning Committee for 
the plan adjustment based on the monitoring results.
A detailed structure of the integrated development plan you may find in Annex 3.
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Stage 5: 
Mobilising Resources and Capacities – 
Funding and Partnerships
Step 5.1 Possible Sources of Funding
Step 5.2 Partnerships for Implementation
Elaborating an integrated development plan is a very important process, but it could remain just a nice document if 
resources and capacities for its implementation are not mobilised. Essential role in this process has the rural Akim 
and the Planning Committee. All possible sources of funding have to be explored and everyone, who could contrib-
ute to the implementation of the plan needs to be contacted and invited to be part of the implementation process.
The rural Akim needs to be very proactive searching for information of existing national programs, existing support 
programs for businesses, and funding opportunities within the rayon and oblast budget. While Social and Engineer-
ing Infrastructure are more of responsibilities of public institutions the development of Economy and Agriculture 
depends mainly on private initiatives. The role of the Akim/Akimat is to create favourable conditions for develop-
ment and to provide any support needed from private businesses, which are in his/her prerogatives.  
Networking and establishment of partnerships is very important as well and to some extend is a new approach to 
territorial development. Common practice is each individual, agricultural producer or processor to struggle with all 
the challenges he/she is facing individually. Formation of associations or value chains is still a rare practice. Joint 
access to markets or joint marketing of products or buying raw materials can provide higher benefits. Better organi-
zation of the human capital is essential for development of rural areas.
Step 5.1: Possible sources of funding
The integrated development plan does not generate new resources. It should identify, mobilize, attract and use 
more effectively and efficiently available resources. In order to use all possible sources of funding a multiplicity of 
funding sources is needed. In other the Integrated Development Plan to be implemented it is needed not only finan-
cial resources, but material, human, organizational and other resources. Dissemination of the information about the 
plan and communication with all institutions that may contribute to its implementation is essential.
The best scenario is the action plan to be resourced, but in practice not all activities have secured financing. It is 
enough to clarify: 
(1) for which activities there are certain or highly probable resources; 
(2) for which activities there is information on possible sources of funding and some security for the receipt of funds 
(3) for which activities there is not even clarity on possible funding sources. 
The Integrated Development Plan could be a “platform” for funding research.  The identification of funding can 
(and should) be included as part of the activities. Public private partnerships should be strongly encouraged and 
supported.
Possible sources of funding of the Integrated Development Plan are the following:
	Different state programs 
	The oblast budget
	The rayon budget
	The own sources of the rural Akimat
	Private investments 
	Grant/loan schemes 






Step 5.2: Partnerships for implementation
Working in a partnership means not only information sharing and consultation, but joint decision making and joint 
actions to implement these decisions. The partnerships are formal and informal agreements between different in-
terested parties for working together and for achieving a common goal.
	Partnership for implementation of the Integrated Development Plan
The implementation of the integrated development plan is a joint responsibility of the whole community. The lead-
ing role has the Akim of the aul/okrug, who is coordinating the joint efforts. He/she ensures the support of upper 
levels of government – rayon and oblast (administration and elected officials), respective ministries and other public 
institutions. He/she is supported by the members of the Planning committee. 
All service providers and utilities companies need to be strongly involved in the process of implementation and 
contribute to achieving the targets.
Private companies and business entrepreneurs are strongly contributing to the economic development of the ter-
ritory and the diversification and strengthening of the agriculture sector. 
NGOs active on the territory of the oblast, rayon, aul/okrug could be of great help with information, expertise, spe-
cific services and funds. 
Media representatives are useful to promote the existence of the integrated plan and the inclusive process of its 
development and to attract the interest of potential supporters/investors. 
Community councils and groups, cultural groups and sport teams, veterans’ and pensioners’ cubs, young people 
and women groups need to be informed and involved in the implementation of the plan.
	Communication of the Integrated Development Plan
Once ready the integrated development plan should be communicated and discussed with all relevant potential 
partners, who can contribute to its implementation and/or provide financial support. The Akim of the aul/okrug 
needs to set up individual meetings and seek for support and involvement. The members of the Planning committee 
should use their networks to promote the plan and to seek for support and involvement.
Private sector representatives, private/cooperative investors, young unemployed people, high school and university 
graduates, people with entrepreneur skills are the appropriate audience for the Agriculture and Business Develop-
ment part of the plan.
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Service providers, public institutions, NGO, citizens groups, the respective departments of the oblast and rayon ad-
ministration, Maslihats representatives, companies and individuals providing donations, fund raising groups are the 
appropriate audience for the Social Infrastructure and Social Services part of the plan.
Utilities companies, the respective departments of the oblast and rayon administration, Maslihats representatives, 
private investors interested in developed infrastructure, relevant public institutions are the appropriate audience 
for the Engineering Infrastructure and Maintenance part of the plan. 
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ANEEX 1: METHODS OF DATA COLLECTION




when need to quickly and/or 
easily get lots of information 
from people in a non-
threatening way
- can complete anonymously 
- inexpensive to administer 
- easy to compare and analyze 
- administer to many people 
- can get lots of data 
- many sample questionnaires 
already exist
- might not get careful 
feedback 
- wording can bias client’s 
responses 
- are impersonal 
- in surveys, may need 
sampling expert 
- doesn’t get full story
interviews when want to fully 
understand someone’s 
impressions or experiences, 
or learn more about their 
answers to questionnaires
- get full range and depth of 
information 
- develops relationship with 
client 
- can be flexible with client
- can take much time 
- can be hard to analyze and 
compare 
- can be costly 




whenwant impression of 
how program operates 
without interrupting the 
program; is from review 
of applications,finances, 
memos, minutes, etc.
- get comprehensive and 
historical information 
- doesn’t interrupt program or 
client’s routine in program 
- information already exists 
- few biases about information
- often takes much time 
- info may be incomplete 
- need to be quite clear 
about what looking for 
- not flexible means to get 
data; data restricted to what 
already exists
observation to gather accurate 
information about how a 
program actually operates, 
particularly about processes
- view operations of a program 
as they are actually occurring 
- can adapt to events as they 
occur
- can be difficult to interpret 
seen behaviors 
- can be complex to 
categorize observations 
- can influence behaviors of 
program participants 
- can be expensive
focus groups explore a topic in depth 
through group discussion, 
e.g., about reactions to an 
experience or suggestion, 
understanding common 
complaints, etc.; useful in 
evaluation and marketing 
- quickly and reliably get 
common impressions 
- can be efficient way to get 
much range and depth of 
information in short time 
- can convey key information 
about programs
- can be hard to analyze 
responses 
- need good facilitator for 
safety and closure 
- difficult to schedule 6-8 
people together
case studies to fully understand or 
depict client’s experiences 
in a program, and conduct 
comprehensive examination 
through cross comparison of 
cases
- fully depicts client’s 
experience in program input, 
process and results 
- powerful means to portray 
program to outsiders
- usually quite time 
consuming to collect, 
organize and describe  
- represents depth of 
information
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ANEEX 2: TOPIC FOR DISCUSSION AT EACH SESSION OF THE THEMATIC WORKING GROUPS
SESSION TOPIC OUTPUT
Session 1 •	 Situational analysis and SWOT analysis 
per sector
•	 Vision per sector
•	 List with strengths, weaknesses, opportunities 
and threats per sector1
•	 Draft vision per sector
Session 2 •	 Reaching agreement on the SWOT
•	 Reaching agreement on the overall vi-
sion (combination of the sector visions)
•	 Discussion on the draft strategic objec-
tives and priority areas
•	 Initial ideas for projects and activities
•	 Final version of the SWOT analysis
•	 Final version of the overall vision
•	 Agreement on the strategic objectives and pri-
ority areas
•	 Preliminary list with ideas for projects and activ-
ities2
Session 3 •	 Additional ideas for projects and activ-
ities
•	 Formulation for output and result indi-
cator for each of the project and activ-
ity
•	 Final version of the list with projects and activ-
ities
•	 Formulated output and result indicators
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ANNEX 3: STRUCTURE OF THE INTEGRATED DEVELOPMENT PLAN
Different parts of the plan Number of pages
1. General information about the okrug/aul
(time of establishment, covered territory, location and map of the okrug/rayon, main 
transport opportunities and distances, demography, etc.)
max 1 page
2. Situational analyses and SWOT, main conclusions 
2.1 Economy and agriculture
Economy
Agriculture






Vulnerable groups (youth, women, senior people)
2.3 Engineering infrastructure and maintenance, transport, ecology




parks and recreation areas 
gas and heating 
communication 
transport and connectivity 
waste collection 
ecology
2.4 General SWOT (combination of most important facts from the sectoral SWOTs) and 
main conclusions to support the strategic approach to be used
max 12 pages
3. Vison for development - desired situation in 5 years max 1 page
4. Strategic objectives,  priority areas and result indicators,  and intervention logic for each 
strategic objective – (max 4 pages)
4.1 Economy and agriculture
4.2 Social infrastructure and services
4.3 Engineering infrastructure and maintenance, transport, ecology
max 5 pages
5. Action plan (activity, deadline, cost and/or resources of funding, responsible person, 





1 Please use a flipchart to take notes of the discussion and to allow visibility 
2 Please use a flipchart to take notes of the discussion and to allow visibility

